

Target date	Project Details	Division	Room	N/R	Funding	Notes
THIS IS A PRELIMINARY SCHEDULE AND SUBJECT TO CHANGE BASED ON PURCHASING LOAD, CLASSROOM \ CONTRACTOR \ CONSTRUCTION SCHEDULES.						
(PLEASE NOTE THIS SCHEDULE IS COORDINATED WITH THE MULTIMEDIA SCHEDULE AT FOOTHILL COLLEGE)						
In Progress						
Spring Break 2016	80" LCD	Campus Center	Dining Room		Student Fee	punch list (composite video adapter for Blu-ray/DVD)
Spring\Summer Quarter 2015						
Spring 2016	Install new 40" LCD and mount existing 46" LCD		PE13	Refresh	Measure C	PO issued - working on scheduling
Spring 2016	Install new 70" LCD		L11	New	Measure C	PO issued - working on scheduling
Spring 2016	Install new 70" LCD		L41	New	Measure C	PO issued - waiting for equipment
Spring 2016	Flat panel display to replace broken Smartboard	PSME	S31D	Refresh	Div Funds	Site walk completed
Spring\Summer 2016	HD Laser Projection Digital Multimedia System	Language Arts	L84	Refresh	Measure C	Site walk completed
Spring\Summer 2016	HD Laser Projection Digital Multimedia System	PSME	S42	Refresh	Measure C	Site walk completed
Spring\Summer 2016	HD Laser Projection Digital Multimedia System	PSME	S44	Refresh	Measure C	Site walk completed
Spring\Summer 2016	HD Laser Projection Digital Multimedia System	Bio\Health	S52	Refresh	Measure C	Site walk completed
Spring\Summer 2016	HD Laser Projection Digital Multimedia System	Bio\Health	SC2108	Refresh	Measure C	Site walk completed
Spring\Summer 2016	HD Laser Projection Digital Multimedia System	PSME	SC2210	Refresh	Measure C	Site walk completed
Spring\Summer 2016	Upgrade switcher to standard Extron IN1606 (ETS)	PSME	S17	Refresh	Measure C	Site walk completed
Summer 2016	HD Digital multimedia system with audio and cart	Creative Arts	A11	Refresh	Measure C	Site walk completed
Summer Break 2016						
Summer Break 2016	Move multimedia equipment to portable lectern	PSME	S41	Refresh	Measure C	Site walk completed
Summer Break 2016	80" LCD digital multimedia system	Creative Arts	A52	New	Measure C	Site walk completed, need facilities work order
	RESERVED					Foothill Sunnyvale Education Center
Pending Requests						
waiting for PE Dean	Flat panel displays (9) for locker rooms	PE	locker rooms	Refresh	Measure C	need estimate for PE's Measure C Phase 3 funds
On hold						
Summer Quarter 2014	CRT's -> flat screens	Bio\Health	S83	Refresh	Measure C	on hold, not used
Spring Quarter 2014	HD Digital multimedia system	College	ADM106	Refresh	Measure C	on hold until returned to college
Summer Quarter 2014	HD Digital multimedia system	Campus Center	Fireside Rm	Refresh	Measure C	on hold until campus center funds approved
TBD	TBD	Creative Arts	A51	New	Measure C	Ceramics (not needed per Div Dean)